

## Project Development Workshop Objectives

- Participants to gain a better **understanding of why projects fail** and what issues need to be addressed to make a successful project.
- Participants will have a better understanding of a **project development phases** and associated scope.
- Why **feasibility estimates tend to overrun** during the implementation phase
- What are the **roles / responsibilities** of the respective organizations.
- The participants will have an understanding of the **elements of project performance** that drives the behavior of the project team to meet the project objectives.
- Will present **alternative Prime Contract commercial structures** and the associated pros –cons for contracting EPC/CM services.
- The critical need in establishing the **project “baseline”** during the project development phase
- Have a better understanding of the Project **management Control systems** and integration requirements.
- Will present a suggested project development and implementation **organization structure** for consideration.
- Participants will gain a better understanding of how to improve the **integration of the engineering, procurement, and construction** execution work processes to meet performance objectives.
- What is required to **address project safety strategy** so that no one gets’ hurt.
- Will review **best practices / lessons learned** for the project planning and execution phase.
- During the work shop, we develop an **action list of issues** from participants to confirm path forward of issue to be addressed to meet project objectives